ECKERSLEY-HALL BUILDING COMMITTEE
MIDDLETOWN SENIOR/COMMUNITY CENTER
FEBRUARY 10, 2015
61 DURANT TERRACE
6:00 PM

Members Present:  Joe Samolis, Augie DeFrance 1V, Ed Dypa, Ryan Kennedy, Annabelle
Malone, Ed Monarca, Bill Wasch

Members Absent:  Trevor Davis, Phil Pessina, Larry Riley

Others Present: Beth Lapin (staff); Deb Stanley (Recreation/Community);

1.0 OPEN MEETING
Chair Joe Samolis opened the Eckersley Hall Building Committee meeting at 6:03 PM at the
Middletown Senior/Community Center.

2.0 APPROVAL OF MINUTES
Chair Samolis asked for approval of the January 12, 2015 minutes. Ed Dypa made the motion to
accept, seconded by Ed Monarca. The vote to approve was unanimous.

3.0 FINANCIAL REPORT

FINANCIAL STATEMENT

Beth presented the financial report from February 3, 2015. Expenses since the previous meeting
included pre-approved payments for furniture, IT equipment, and Eagle Environmental, plus
salary for secretary/assistant. Moved by Augie DeFrance and seconded by Ed Monarca, the
financial report acceptance passed unanimously.

BUDGET ITEMS

The committee received an invoice from SP+A for $1,489 for construction phase services. Ed
Monarca made the motion to accept, seconded by Annabelle Malone. The vote to approve
payment was unanimous.

Dell provided an invoice for $10,409.80 for computers, as approved previously for a purchase
order. Moved by Ed Dypa and seconded by Augie DeFrance, the vote to approve payment was
unanimous.

Bob Dobmeier approved a final invoice for $707.50 from Eagle Environmental for assessment
and reporting, as approved previously for their purchase order. Ed Dypa made the motion to
accept, seconded by Augie DeFrance. The vote to approve payment was unanimous.

Steve June submitted an invoice from MA&M dated 2/06/15 for a total of $34,674.05,which
included all remaining charges, minus retainage. Moved by Ed Monarca and seconded by Ed
Dypa, the vote to approve payment was unanimous.

4.0 PUBLIC COMMENTS
There were no comments. Ed Dypa moved to close the public comment period. Seconded by
Augie DeFrance, the vote to approve was unanimous.
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5.0 NEW BUSINESS

ARESCO CONSTRUCTION SCHEDULE AND UPDATE

Joe Samolis said Aresco was working on remaining items on the punch list; for example,
handrails in front were starting to rust.

SILVER/PETRUCELLI CONSTRUCTION ACTIVITY REPORT

Beth asked the committee to confirm a poll vote for RCO #34 for $1,538 to install a make up air
shut down, which allows make up air in kitchen to shut down when fire occurs. Made by Augie
DeFrance and seconded by Ed Monarca, the vote was unanimous.

Steve June reported by email that SPA would probably attend at least one more meeting since
their remaining budgeted time was limited. Items for SPA to complete include: mechanical
commissioning; review of the final punch lists (Architectural, Mechanical, Electrical
Plumbing/Fire Protection); monitoring/completion of the LEED program submitted by Aresco;
review of any future Pay Applications; review of the center stair guard rail alteration and the
north/south entrance upper level guard rails installation, and submission of a $1,000.00 Credit
Change Order from Aresco for an incorrect hand sink installed in the kitchen.

He also reported that only one bulb was installed in the light fixtures for the center stairs and that
the Electrical Engineer will check into this when he completes his next walk-through.

LEED STATUS
John Ireland indicated at the grand opening that he was still working with Aresco and would
attend a committee meeting when ready to review the LEED application

UPDATE ON SHPO CLOSEOUT

Joe Samlis indicated that SHPO closeout would occur after all the bills were paid. He reported
that a contract extension was in progress and the committee could expect prompt attention from
SHPO once information was submitted.

6.0 OTHER BUSINESS

Joe Samolis thanked the staff for the grand opening and also appreciated all the time and effort
of the building committee. Ed Dypa added his thanks to all the businesses that supplied food and
bags at the opening.

7.0 ADJURNMENT
Chair Samolis asked for a motion to adjourn. Made by Ed Dypa and seconded by Augie
DeFrance, the vote was unanimous and the meeting adjourned at 6:22 PM.
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